| BW PASTOR, BEHLING & WHEELER, LLC
2201 Double Creek Drive, Suite 4004
Round Rock, TX 78664

Consulting Engineers Tel (512) 671-3434
and Scientists Fax (512) 671-3446

March 10, 2011
(PBW Project No. 1649)

VIA FEDERAL EXPRESS

Mr. Gary Miller

Superfund Division, Region 6 (6SF-RA)
Arkansas/Texas Section

U.S. Environmental Protection Agency
1445 Ross Avenue, Suite 1200

Dallas, Texas 75202-2733

Ms. Rita Engblom, On-Scene Coordinator

U.S. Environmental Protection Agency, Region 6
Superfund Division (6SF-AP)

1445 Ross Avenue, Suite 1200

Dallas, Texas 75202-2733

Re: February 2011 Monthly Report for UAO and February 2011 Monthly Report for Settlement
Agreement, Gulfco Marine Maintenance Site, Freeport, Texas

Dear Mr. Miller and Ms. Engblom:

Pastor, Behling & Wheeler, LLC (PBW) has prepared this monthly report on behalf of the
Respondents LDL Coastal Limited LP (LDL), Chromalloy American Corporation (Chromalloy)
and The Dow Chemical Company (Dow) pursuant to Section XII, Paragraph 53 of the amended
Unilateral Administrative Order (UAO) and Section VIII, Paragraph 41.a of the Administrative
Settlement Agreement and Order on Consent for Removal Action (Settlement Agreement) for the
above-referenced Site. Parker Drilling Company has recently begun participating in the Site
work as well under an agreement it reached with the above Respondents. As discussed in my
telephone conversation with Mr. Miller on August 2, 2005, regarding the UAO, monthly status
reports for a given month will be submitted by the 15" of the following month as required in
Paragraph 53 of the UAO, rather than by the 10" of the following month as indicated in Appendix
1 of the Statement of Work (SOW) attached to the UAO. The Settlement Agreement requires
submittal of a progress report by the 15™ of every month.

In accordance with the UAO requirements for the Remedial Investigation/Feasibility Study
(RI/FS) this report addresses the topics listed below:

1. Actions which have been taken toward achieving compliance with the UAO during
the previous month — The following actions were taken during the previous month:

e Risk Assessment activities (SOW Paragraph 37) detailed under Task 7 of the
RI/FS Work Plan, including preparation and submittal of the Draft BERA Report
to EPA on February 7, 2011;
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e Remedial Investigation Report activities (SOW Paragraph 39) detailed under
Task 9 of the RI/FS Work Plan, including preparation and submittal of the Draft
RI Report to EPA on February 7, 2011; and

e Feasibility Study activities (SOW Paragraph 44) detailed under Task 10 of the
RYV/FS Work Plan, including partial preparation of the Final RAM to be submitted
to EPA by March 11, 2011.

2. Results of RI/FS sampling, tests, modeling and all other data (including raw data)

received or generated by or on behalf of Respondents during the previous month —
No new analytical data were received during the previous month.

3. Actions, data and plans which are scheduled for the next two months and other

information relating to the progress of RI/FS work — The following actions are
planned for the next two months:

e Preparation and submittal of the Final BERA Report (based on EPA comments
on the Draft BERA Report received on March 2, 2011);

e Preparation and submittal of the Final RI Report (based on EPA comments on the
Draft RI Report received on March 10, 2011);

e Preparation and submittal of the Final RAM Report; and

e Preparation of the Draft Feasibility Study (FS) Report.

4. Information regarding percentage of completion, all delays encountered or
anticipated that may affect the future schedule for completion of the work required,

and efforts made to mitigate those delays or anticipated delays — RI/FS activities are
approximately 90% complete.

In accordance with the Settlement Agreement requirements, this report also addresses the
topics listed below for the Removal Action:

1. Significant Removal Action developments during the preceding period, including

actions performed and any problems encountered — The following actions were
taken during the previous month:

e Off-site disposal of tank content wastes and excavated soils; and
‘o Preparation and submittal of the Draft Removal Action Report to EPA on
February 24, 2011.

2. Removal Action analytical data received during the reporting period — No new
analytical data were received during the reporting period.

3. Removal Action developments anticipated during next reporting period, including a
schedule of actions to be performed, anticipated problems, and planned resolutions of
past or anticipated problems — In a February 23, 2011 e-mail to Mr. Miller, 1
requested that the deadline for completion of removal action field activities be
extended to March 25, 2011 to allow for removal of the last six roll-off boxes
remaining at the Site pending assignment of disposal slots from the Clean Harbors
incinerator used for disposal of hazardous solids generated during the removal action.
This extension request was subsequently approved by Mr. Miller in a February 23,
2011 e-mail. It is anticipated that during the next reporting period, these remaining
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roll-oft boxes will be removed from the Site, and the Final Removal Action Report
will be prepared and submitted to EPA based on modifications requested in EPA’s
report approval letter received on March 10, 2011.

Thank you for the opportunity to submit this monthly report. Should you have any questions,
please do not hesitate to contact me.

Sincerely,

PASTOR, G & WHEELER, LLC

Z-

Eric F. Pastor, P.E.
Principal Engineer

cc: Mr. Doug McReynolds — EA Engineering, Science and Technology
Ms. Luda Voskov — Texas Commission on Environmental Quality
Mr. Ray Merrell — Sequa Corporation
Mr. John Eldridge — Haynes and Boone, LLP
Mr. Donnie Belote - The Dow Chemical Company
Mr. Ed Menger — Parker Drilling Company
Mr. Allen Daniels - LDL Coastal Limited, LP
Mr. F. William Mahley - Strasburger & Price, LLP
Mr. James C. Morriss III - Thompson & Knight, LLP
Ms. Elizabeth Webb - Thompson & Knight, LLP
Mr. Jay Winters — Golder Associates, Inc.
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